
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060705 Delivery Order #:06 Date: 07-05-2006 

Weather: Clear Temp. (max & min): 67 – 84 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Safety meeting with Pacific Industrial Electric (PIE) [the ERH 

electrical contractor]. 
     

2) Supervised and directed the work performed by PIE. 
 

3) Coordinated the Maywood Mutual Water Co. to repair the 3/4” water 
lateral broken by PIE (Please see the details in Section 4: 
On-site conditions which resulted in delayed progress). 

 
4) Coordinated PIMA to remove the debris and gravel stored in the 

proposed treatment compound location. (required for Friday’s 
survey) 

 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 
Subcontractors:  
  
Pacific Industrial Electric: 6:30 AM ~ 2:30 PM (2 laborers, 1 operator, 

1 backhoe loader, 1 pick-up, 1 truck) 
1) Completed trenching from the ERH transformer to the existing 

ERH conduit stub-up at 60th Street (approximately 90 ft). 
 

2) Installed a 5” PVC SCH 80 electrical conduit from the ERH 
transformer vault to the existing ERH conduit stub-up on 60th 
Street (approximately 157 ft). 

 
3) Connected the new ERH electrical conduit to the existing 

conduit stub-up at 60th Street. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

4) Backfilled approximately 15 feet of the ERH electrical trench 
(located east of the compound) to allow PIMA’s dump truck 
to access and remove the construction debris located south 
of the treatment compound.  The backfill was compacted using 
a backhoe with a compaction wheel. 

 
5) Damaged an unmarked 3/4” water lateral during trenching. 

Please see the details in Section 4: On-site conditions which 
resulted in delayed progress. 

 
6) Dug a hole around the damaged 3/4” water lateral to allow 

the Maywood Mutual Water Company (MMW) to repair the line. 
  

 
7) Installed safety fence for the trench excavations. 

 

 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 

During trenching from the ERH transformer to the 60th Street 
conduit stub, PIE broke an unmarked water lateral (located 
approximately 10 feet east of the mid point of the proposed 
treatment compound).  The water lateral was 3/4” copper.  The 
Maywood Mutual Water co. (MMW) thought it fed a former facility 
and was never turned off after building abandonment.  The water 
company arrived at the site shortly after the line was damaged, 
and capped the pipe.  The line was later capped (by the MMW) 
directly at the water main (since the MMW determined the line 
was not in use).  The water from the break flowed through our 
trench and entered the southern ERH Transformer vault.  PIE 
obtained a sump pump and pumped the water out of the trench and 
vault.  The trench/vault bottoms dry up within a couple of hours 
due to the hot weather.  PIE resumed the conduit installation 
and trenching and finished the conduit installation today.  The 
SCE inspection is scheduled for July 10th (first availability).  

 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
I - Ongoing observation and direction for trenching and 
installation of conduits. 
 

[Foreseeable Issues] 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060706 Delivery Order #:06 Date: 07-06-2006 

Weather: Clear Temp. (max & min): 64 – 85 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 
     

1) Coordinated with and supervised PIMA to remove the construction 
debris located south of the proposed treatment compound.  The 
debris required removal to allow the surveyors to locate the 
proposed treatment compound on Friday (July 7th).   PIMA removed 
approximately 95 % of the debris.  The remaining debris will 
be removed by PIMA on July 7th prior to the surveying.  

 
2) RoseMarie Caraway from EPA visited the Site. 

 
 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 
Subcontractors:  
  
None. 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
 

None. 
 
 
 

[F
 
oreseeable Issues] 

 
None. 

 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 2 of 2



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060707 Delivery Order #:06 Date: 07-07-2006 

Weather: Clear Temp. (max & min): 65 – 90 Rainfall (in): 0 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Coordinated with PIMA to remove the rest of the construction 

debris within the proposed treatment compound area and the ERH 
area. All of the debris was removed today (prior to the treatment 
compound survey). 

     
 

2) Coordinated with Sage Consultants (land surveyors) and overseen 
the treatment compound pad survey. 

 
 

3) Patrick Wee from Repco Construction (Sturdi-Quick’s grading 
subcontractor) visited the site and met with TN&A and Sage 
Consultants (the land surveyors). 

 
 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
  
SAGE: 6:00 AM ~ 2:30 PM (2 surveyors, 1 pick-up) 

1) Sage Consultants staked four corners of the treatment compound 
pad.  

 
2) Sage Consultants staked two offsets for each treatment pad 

corner. The distance of each offset is 10 ft from the 
corresponding corner. 

 
3) SturdiQuick’s grading subcontractor visited the site and met 

with TN&A and the surveyors. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
I - Ongoing observation and direction for survey. 
 

[Foreseeable Issues] 
None. 
 
 
 
 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060710 Delivery Order #:06 Date: 
07-10-2006 

Weather: Clear Temp. (max & min): 63 – 81 Rainfall (in): 
0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Visited the SCE Office in Compton and spoke with Candace Kuhn, 

supervisor of the Inspection Department to re-schedule the 
inspection. SCE inspection for the ERH electrical was 
rescheduled for Tuesday, July 11, 2006.  Coordinated with PIE 
(the ERH electrical contractor) to reschedule the inspection 
and field work (Please see Section 4: On-site conditions which 
resulted in delayed progress).   

     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
  
None. 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

4.  On-site conditions which resulted in delayed progress: 
 
On Monday at 7:00 A.M., TN&A received a call from Albert Gracia, the SCE 
inspector. He said that the inspection will have to be re-scheduled because 
he hadn’t received the necessary paperwork from Mike Frazer, the SCE 
Planner. TN&A called Mike Frazer, who said that he gave the Inspection 
Department the necessary paperwork last week, but would hand deliver it 
again this AM to the Inspection Department, in the same building. 
In order to expedite the inspection, TN&A went to the Edison Office at 
10:00 AM and spoke with Candace Kuhn, supervisor of the Inspection 
Department.  TN&A requested for the inspection to resume as scheduled. 
Ms. Kuhn stated that the inspection could only be rescheduled for the 
next day since she had not received all of the necessary paperwork from 
SCE planning until this morning (7/11), after inspector Gracia had left 
for the field.  The inspection was rescheduled for Tuesday, July 11th. 
Contacted PIE to reschedule the inspection. 

 

 

 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
None. 
 

[Foreseeable Issues] 
 
None. 
 
 
 
 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060711 Delivery Order #:06 Date: 
07-11-2006 

Weather: Clear Temp. (max & min): 64 – 87 Rainfall (in): 
0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Conducted a safety meeting with Collis Company (Crown Fence’s 

windscreen subcontractor). 
     
 

2) Albert Gracia (the SCE inspector) visited the Site at 10 AM 
and inspected the conduits, transformer vaults, and trenches 
excavated last Thursday (July 6) by PIE (the ERH electrical 
contractor). The electrical work passed the inspection and the 
SCE required TN&A to provide the schedule for transformer and 
wiring installation. 

 
 

3) Supervised and directed the work performed by Collis Company. 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 1 of 3



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
  
Collis Company: 9:00 AM ~ 12:00 PM (2 laborers, 1 pick-up) 

1) Completed the ERH fence green windscreen installation.  
 

2) The ERH fence installation was 100% completed today. 
 
 
Pacific Industrial Electric: 9:30 AM ~ 11:00 AM (1 supervisor) 

1) Met with the SCE inspector and TN&A during the SCE inspection. 
 

2) PIE re-schedule backfill and slurry work. PIE will backfill 
the vaults and trenches on Friday (July 14) before 
Sturdi-Quick’s grading begins Monday (July 17). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
I - Ongoing observation and direction for windscreen 
installation. 
 

[Foreseeable Issues] 
None. 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060712 Delivery Order #:06 Date: 07-12-2006 

Weather: - Temp. (max & min): - Rainfall (in): - 
 
1. Work performed today by primary contractor on site and/or off site: 

 
1) No work performed today. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060713 Delivery Order #:06 Date: 07-13-2006 

Weather: - Temp. (max & min): - Rainfall (in): - 
 
1. Work performed today by primary contractor on site and/or off site: 

 
1) No work performed today. 

 
 
 
 
 
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
 
 
       ____________________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060714 Delivery Order #:06 Date: 07-14-2006 

Weather: Clear Temp. (max & min): 68 – 93 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Conducted a safety meeting with Pacific Industrial Electric (PIE) 

at 0600 hours. 
 

2) Supervised and directed the work performed by PIE. 
 

3) Took photos of the site and work areas. 
 

4) Met with Larry from Southern California Edison (SCE) at 1000 
hours and answered his questions about site. Instructed Larry 
to lock the gate to the site when he was leaving the site later 
in the afternoon. Larry’s visit was unexpected. 

 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
  
Pacific Industrial Electric: 6:00 AM ~ 11:30 PM  

1) Backfilled the ERH electrical conduit trenches and 
transformer and metering cabinet vaults. Compacted to 90% 
relative compaction with compaction wheel using JCB 214 
backhoe and sheepsfoot roller attachment. 

 
2) ERH electrical tasks performed by PIE were 100% completed 

today. 
 
 
Repco Construction (grading subcontractor): 12:30 PM ~ 1:30 PM (1 laborer) 
 

1) Set up a water supply stub-up for next week’s grading task 
for dust control. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
I - Ongoing observation and direction for backfilling and 
compaction. 
 

[Foreseeable Issues] 
None. 
 
 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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